

FD18 3.3.0 Training package

FD18 3.3.0 is planned to be release on May 6th

Schedule:

1. kick off 31 Mar 2019
2. Training review by content owner 21 Apr 2019
3. Training review by RM 28 Apr 2019
4. Training release 05 May 2019

The version includes bugs correction, updated features [FD18 3.3.0](#)

The updates in the version that required training can be seen below.

Please look at the recommended methodology and plan your team training plan accordingly

Please send comment on this page of any issue with the training.

[Sophie Goldstein](#) Please update the table to reflect 3.3.0 items

Origin project	Feature	Description	Training Material/ Recommended methodology	Links in Training Portal	relevant to population Training Coordinator	Materials development status	Content Expert	link to current materials
General	Sport type	part of site config manual	FD18_Site_Setup_3.3.docx	http://intelsportsearning.intel.com/Files/3090/FD18_%20Site_Setup_3.3.docx	SIP	Done	Omer Zetlawi	
General	FPS config	part of site config manual	Self\Job Aid				Omer Zetlawi	
General	Assets per sport League (LW, BTP) - BTPGraphicsAssets	part of site config manual	20 min				Omer Zetlawi	
General	CamGUI Folder structure	part of config manual\ Folder structure					Omer Zetlawi	New CamGui Folder Structure
General	Cloud connection	part of site config \Static IP					Ori Rozenberg	
General	Danone UI	updates	Danone_FD18_v2.docx Self 5 min	http://intelsportsearning.intel.com/Files/3067/Danone_FD18_v.4.docx	Nav, SIP	Done	Omer Zetlawi	
General	FreeDtor layout (new)	User manual - virtual midi, layout, mark database	Manual E-learning 30 min	Freedtor User Guide _16052019.docx "\\10.13.130.232\Public\Users\Sophie\newFreedtor\freedtor_v2 - Storyline output\Launch_Story.exe"	Nav, AP, SIP	Done	Iris Shalom Amir Shohat	
?	Monitor connect and config to Main			-	SIP, NAV	Missing material	Tal Gamburg & Amir Shohat	
VHW	Checking Site Tool	update doc	VHW_Checking_Site_Tool_FD18_v32.docx Webinar with CE + Self\Job Aid 40 min	http://intelsportsearning.intel.com/Files/3077/VHW_Checking_Site_Tool_FD18_v32.docx	SIP, ITFS, Tech	Done	Elinor Davoodi	
Snapshot	Snapshot Intro	mechanism overview	01_Snapshot_VHD_Overview.pdf Webinar with CE 40 min	http://intelsportsearning.intel.com/#/trainee/discipline/17	All	Done	Maxim Indenbaum	

	Preparing Site for Snapshot: <ul style="list-style-type: none"> • Repository Preparation • Snapshot Manager Preparation • Snapshot json Configuration 	Preparing Site for Snapshot Prerequisites & configurations	02_Snapshot_Repository_Preparation.docx Webinar + Self \ Job Aid 02_Snapshot_Manager_Preparation.docx Webinar + Self \ Job Aid 02_Snapshot_sm_json_.docx Self \ Job Aid 1.30 hr		IT	Done	Maxim Indenbaum	
	Snapshot Manager User Guide	User guide & GUI overview	03_Snapshot_Manager_Guide_SOP_v2.docx Webinar + Self \ Job Aid 40 min		ITFS + SIP	Done	Maxim Indenbaum	
	Snapshot Manager (Admin) User Guide	User guide & GUI overview	04_CRB_Snapshot_Manager_Guide_Advanced_SOP.docx Webinar + Self \ Job Aid 1 hr		ITFS	Done	Maxim Indenbaum	
VHW	Trigger Panel Shorter Test & Troubleshoot	User Guide to perform on new\ current sites	Trigger Panel Shorts_Test_Debug.docx Self \ Job Aid Same content is now also part of HE Implementation doc	http://intelsportsl earning.intel.com/Files/3142/Trigger%20Panel%20Shorts_Test_Debug.docx	IT + ITFS + TECH	Done	Michael Sosin	